

# Weekly report for the Epiwork project

**Week: 6 – 9 October, 2009.**

-----

## **Luis Filipe Lopes**

Activities in which I have been involved in the past week:

1-Writing of the preliminary report of the master's project.

### **Tasks for the next week:**

- Finish preliminary report.
  - Work on the deliverable.
  - Work on the metamodel and in the application profile.
- 

## **Patrícia Sousa**

Activities in which I have been involved in the past week:

- 1- Adjusted some e-mails returns, so they contain more information about the Epiwork Marketplace.
- 2- Implement the developed code in the Remi server.
- 3- Asked for feedback and suggestions from the new registration users.
- 4- Researched about the SSL connection issue and have possibly found a way to solve it.

### **Tasks for the next week:**

- Install the phpBB forum software.
  - Try to solve the SSL connection problem.
-

## **João Zamite**

Activities in which I have been involved in the past week:

- 1- Writing of the first version of the preliminary report for my Master's Dissertation.

### **Tasks for the next week:**

- Finish writing the preliminary report.

-----

## **Hugo Ferreira**

Activities in which I have been involved in the past week:

- 1- Writing the Preliminary Report.
- 2- Reading articles related to the Epiwork Project.

### **Tasks for the next week:**

- Finish writing the Preliminary Report.
- Develop JSP applications using JavaBeans, related to the implementation of the Mediator to the Epidemic Marketplace.

## **Weekly report for the Epiwork project**

**Week: 12 – 16 October, 2009.**

-----

### **Luis Filipe Lopes**

Activities in which I have been involved in the past week:

1-Writing of the preliminary report of the master's project.

### **Tasks for the next week:**

1- Work on the conclusion of the deliverable report.

-----

### **Patrícia Sousa**

Activities in which I have been involved in the past week:

- Helped on XLDB site with support on creating new accounts and solving problems with these accounts.
- Allowed uploaded file on Mediawiki for site XLDB to be more than 2 megabytes large.
- Continued searching how can I create a certificate for Tomcat.

### **Tasks for the next week:**

- Continued searching how can I create an certificate for Tomcat.
- 

### **João Zamite**

Activities in which I have been involved in the past week:

- Continuing the writing of the Master Thesis preliminary report.

**Tasks for the next week:**

- Continuation of the task mentioned above.

-----

**Hugo Ferreira**

Activities in which I have been involved in the past week:

- Writing the Preliminary Report
- Reading articles related to the Epiwork Project.

**Tasks for the next week:**

- Writing the Preliminary Report.
- Develop JSP applications using JavaBeans, related to the implementation of the Mediator to the Epidemic Marketplace.

## **Weekly report for the Epiwork project**

**Week: 19 – 23 October, 2009.**

-----

### **Luis Filipe Lopes**

Activities in which I have been involved in the past week:

- 1- Writing the preliminary report of the master's project.
- 2- Worked on an article to submit to FGCS, looked for articles published there to analyze their structure. Looked at the author guidelines.

### **Tasks for the next week:**

- 1- continue the work on the preliminary report.
- 

### **Patrícia Sousa**

Activities in which I have been involved in the past week:

- Helped on XLDB site with support on creating new accounts and solving problems with these accounts
- Finally found that certificate is not for Tomcat
- Created and installed a server certificate for OpenLDAP.

### **Tasks for the next week:**

- Install and configure phpBB for LDAP authentication
  - Search for documents that explain how to make the comments visible on muradora
  - Continued searching how can I create an certificate for LDAP.
-

## **João Zamite**

- Continuing the writing of the Master Thesis preliminary report.

### **Tasks for the next week:**

- Continuation of the task mentioned above.

-----

## **Hugo Ferreira**

Activities in which I have been involved in the past week:

- Writing the Preliminary Report.
- Reading articles related to the Epiwork Project.

### **Tasks for the next week:**

- Finish writing the Preliminary Report.
- Develop JSP applications using JavaBeans, related to the implementation of the Mediator to the Epidemic Marketplace.

## **Weekly report for the Epiwork project**

**Week: 26 – 30 October, 2009.**

-----

### **Luis Filipe Lopes**

Activities in which I have been involved in the past week:

1- Writing the preliminary report of the master's project. Translation to English, correction of some issues pointed out by Mario Silva's correction.

### **Tasks for the next week:**

1- Work on the preliminary report.

-----

### **Patrícia Sousa**

Activities in which I have been involved in the past week:

- Installed and configured phpBB for LDAP authentication on Ochato server.
- Created and installed another server certificate for OpenLDAP.
- Continued searching how can I create an certificate for LDAP.

### **Tasks for the next week:**

- Continue searching how can I create an certificate for LDAP.
  - Search for documents that explain how to make the comments visible on muradora.
  - Helped on the virtualization process of the Ochato server.
- 

### **João Zamite**

Activities in which I have been involved in the past week:

- Continuing the writing of the Master Thesis preliminary report.

**Tasks for the next week:**

- Absent (bioinformatics meeting).

-----

**Hugo Ferreira**

Activities in which I have been involved in the past week:

.

**Tasks for the next week:**

- ...